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Attachment A
Project Accomplishments — January 2014- October 2014

Project Location Project Description Status Funding Board
Name Source Tasks Estimate | District
Cayucos Pier Cayucos Completed permits, construction Construction Grants, Design, $3,490,000 2
repairs documents and secured funding for full In Process Donations, & Permits, Funded
refurbishment project. Parks Funds Construction
Cayucos Pier Cayucos Applied for and was awarded Wildlife Awarded Wildlife Construction $3,490,000 2
repairs Conservation Board grant for $750,000, Conservation Funded
construction of refurbishment project. Construction Board Grant
In Process
Cayucos Pier Cayucos Applied for and was awarded Coastal Awarded Coastal Construction $3,490,000 2
repairs Conservancy grant for construction of $750,000, Conservancy Funded
refurbishment project. Construction Grant
In Process
Bob Jones SLO to Avila | Completed Revised Draft EIR for the Revised Draft EIR | Transportation Design, ~$10.5 3
Pathway — Beach Bob Jones Pathway which will extend Completed and CDFG Environmental Million
SLO to Ontario the pathway 4.4 miles from Land Grants, Impact | Review, Land
Road Conservancy Octagon Barn to County Fees Acquisition,
Ontario Road Staging Area. Permits, &
Construction
Santa Santa Design completed for repaving parking Construction DBW Grant Design & $540,000 5
Margarita Lake Margarita lots, replacing fish cleaning station, Documents Construction Funded
Boating Lake adding solar power system, and In Process
Facility Regional removing overhead power lines.
Improvements Park
Santa Santa Design competed for site improvements Construction in DBW Grant Design & $300,000 5
Margarita Lake Margarita at the Khus and Sapwi boat-in camps, Process Construction Funded
Boat-in Camp Lake RP new composting restrooms installed,
Facility and new docks ordered
Improvements
Santa Santa Design competed for site improvements Construction in DBW Grant Design & $558,000 5
Margarita Lake Margarita at the new Chipik boat-in camps, new Process Construction Funded
Boat-in Camp Lake RP composting restroom installed, and new
Facility dock design being reviewed for
Construction approval.
Santa Santa Awarded DBW Grant to purchase and Pending DBW Grant Purchase and $130,000 5
Margarita Lake Margarita Design completed for site Construction Install Funded
Boat-in Camp Lake RP improvements at the existing Khus and Completion
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Facility Site Sapwi boat-in camps, and the proposed
Furnishings Chipik boat-in camp.
9 Bob Jones SLO Allocated $1,000,000 in Parks Public Board Approved Impact Fees Design and $1,832,300 3
Octagon Barn Facilities Fees for the site grading, On Construction
Staging Area drainage, and parking lot 11/25/14
improvements.
10 | Bob Jones SLO Conducted RFP and awarded contract Construction Impact Fees Design and $1,832,300 3
Octagon Barn for design, permits, and construction Documents In Construction
Staging Area documents for the site grading, Process
drainage, and parking lot
improvements.
11 | Bob Jones SLO Conducted RFP and awarded contract Construction SLOCOG - Design and $1,186,600 3
Octagon Barn for design, permits, and construction Documents In RSHA Grant Construction
L-Turn Lane documents for the L-Turn lane Process and Impact
improvements. Fees
12 | MB Golf Morro Bay | Secured loan to replace the Morro Bay Design in Process Golf Funds & Design, 2
Course Golf Course main irrigation line. Loan permits, and $1,100,000
Irrigation Line construction
13 | MBto Morro Bay & | Conducted RFP and awarded contract Design In Process SLOCOG Design, NEPA, To Be 2
Cayucos Cayucos for design, NEPA, permits, ROW, grant RSHA Grants | Permits, ROW, | Determined
Connector administration, and construction and Impact Grant
documents for a multi-use Fees Administration,
bicycle/pedestrian path connecting MB and
to Cayucos. Construction
Documents
14 | Templeton to Templeton & | Conducted RFP and awarded contract Design in Process SLOCOG Design, To be 1&5
Atascadero Atascadero | for, design, CEQA/NEPA, permits, CMAQ & TE CEQA/NEPA, | Determined
Connector ROW, grant administration, and Grants and Permits, ROW,
construction documents for a multi-use Impact Fees Grant
bicycle/pedestrian path between Administration,
Templeton and Atascadero along the and
Salinas River (US 101) corridor (part of Construction
the Anza Trail and Salinas River Trail). Documents
15 | Cave Landing Avila Beach | Presented project to the Coastal Grant Funding CDFG, Design, $1,432,745 3
Trail and Commission on appeal and presented Reallocated To Transportation Permits, & Funded
Pirates Cove their partially approved project to the Other Local and Coastal Construction
Improvements BOS concluding the infeasibility of the Projects Conservancy
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project as approved by the Coastal Grants
Commission. Proposed project was to

upgrade parking lot, improve coastal

access, and provide site amenities.

Project included pedestrian path

connecting the Cave Landing parking

lot to Shell Beach, and providing

restroom and site amenities.

16 | Santa Santa Multi-use trail between the community Survey Documents SLOPOST Design, To be 5
Margarita to Margarita of Santa Margarita and Garden Farms and Easement Donation & Permits, and Determined
Garden Farms (part of the Anza Trail). SLOPOST Agreements To be Construction
Trail funded preparation of survey completed for BOS Determined
Easement documents approval

17 | Salina River North of Assisted SLOCOG in a multi-agency Master plan SLOG Master Plan To be 1&5
Trail Master Santa cooperative effort to complete a master Complete Funding Determined
Plan Margarita plan for the Salinas River trail between

Santa Margarita and San Miguel.

18 | Jack Ready Nipomo Assisted Jacks Helping Hand though Construction In Impact Fees Portion of $5,000,000 4
Park the first phase of construction including Process Phase |
Development site grading and utility installation, Construction

utilizing $500,000 in Quimby and PFF
funds.

19 | Accept Countywide | Developed a procedure with Public Ongoing Parks Budget Research, Staff time + All
Outstanding Works for accepting trail easements Mapping & $15,000
Trail Offers with final maps. Board Reports

20 | Pismo to Edna Pismo Assisted SLOCOG in hiring a consultant | Feasibility Study in SLOCOG Feasibility To be 3
Connector Beach and | to perform a feasibility study for a multi- Process Transportation Study Determined

Edna use trail between the communities of Grant

Pismo Beach and Edna, in Price
Canyon (part of the Anza Trail).
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